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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 183 Date: 30-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 813

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working near the Tower saddle for most of the shift.
- They removed portions of the rollers along the South side of the Tower saddle (the North side was
removed yesterday). They will be modified, and re-installed.
- They were running temporary winch lines down the catwalks erecting future hauling equipment.

*********
Jacking frame:
The excavation of the crack on the North side of the jacking frame sat idle today. No additional material
was removed.
As of yesterday, they had excavated to a depth of 17mm. On the left side of the excavation, the root gap
line (which should be 17mm deep bevel prep and a 14mm weld) appears to extend up the side of the
excavation, which would make this area of the weld less than the required 14mm. Also, on the right side
of the excavation (adjacent to the frame base plate weld), the crack appeared to turn, and start to head
vertical along the intersecting weld at the frame base plate (see attached photo).
- Upon further look at the right side of the excavation, some minor amount of material was picked away,
and what appeared yesterday to be a crack that turned vertical may actually be a portion of the prepped
bevel of the vertical weld. This area will be excavated further to determine whether it is a crack or not.
- Today, all of the similar welds on the North and South sides of the jacking frame were MT'd by METS
inspector William Clifford. No MT indications were found.
- Also, an information only UT to check the depth of penetration was performed by METS inspector
William Clifford on the left side of the excavation, as well as a spot check of the other welds on the jacking
frame.
- To the left of the excavation, the informational UT indicated that the weld is less than the required 14mm
for an additional length of about 50mm. Beyond the 50mm, the weld appeared to have the required size.
- On the spot check of the other welds, the UT indicated that all of the areas checked had the required
depth of weld penetration.
- A request for weld repair was received by email from ABF QC Manager Jim Bowers. METS is currently
reviewing it. It states that they plan to excavate an additional 50mm to the left, and an additional 50mm
up the vertical weld on the right. They will then MT the excavation prior to welding it with 9018 SMAW.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 183 Date: 30-Nov-2011 Wednesday

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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